
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:38 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 306 Date: 26-Jul-2013 Friday

Approved Date:

Shift Hours: 07:00 am 04:00 pm Break: 01:00 Over Time:

Const Calendar Day: 417

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast, cool, AM;

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS mechanical piping installation. Sign FWS extra work bills for 7-18 through 7-26.
Oversee Class 2 AC base compaction for IERBYS pavilion. Misc MEP paperwork and write diaries.

Bid Item: 121 0-000-000.12104-0120F4 CCSF RECLAIM WATER (6 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAVID LAWPlumber/Pipefitter 8.00 2.00 0.00 10.00

Diary: Dispute

Mechanical Piping

The FWS shift was 10 hours, 0600-1630.

Dave Law, Ian Burkhart, and Wayne Ellis spent the shift installing the 6" CCSF Reclaimed Water line from
PP 110 to 116 along the south barrier of the WB bridge.

121 0-000-000.121

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Piping

The FWS shift was 10 hours, 0600-1630.

Barry Mullaney spent the shift welding the 4" CA riser at the east side of the cable housing outside the
north barrier of the WB bridge at PP 121. Jim Perry assisted.

Tim Esquivel spent the shift welding sections of the 4" CA line at PP 111, moving east along the bike
path. Josh Johnson assisted.

126 0-000-000.126

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 306 Date: 26-Jul-2013 Friday

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

FOR TOM COLOMBOPlumber/Pipefitter 2.00 0.00 0.00 2.00

Diary: Dispute

PS-12 welding

The FWS shift was 10 hours today, 0600-1630.

Sal Gomez spent the shift (8 hours straight time, 2 hours overtime) welding the clips on the PS-12 at PP
61 and PP 101 along the south barrier of the WB bridge per the direction given in the response to RFI
3098.

Tom Colombo assisted for two hours as the general foreman.

001 0-MSI-EFA.187

Bid Item: 001 0-ISW-ELS.335CCO-335 IERYBS Site Work

CONCO PUMPING

Diary: Dispute

IERBYS Site work

At 1030, John Dobshinski and Zantino Ochoa, from the Richmond Materials Laboratory came to the site to
take density readings of the backfill for the base of the IERBYS pavilion building. They called at 1430 to
inform me that that the compaction was 94-96%.

The Bay Cities crew was in the process of compacting the backfill for the sidewalk to the south side of the
IERBYS building. The Smith Emery crew took compaction of the backfill and informed me that it passed
the 95% relative compaction. I sent a lab request to have the Richmond Laboratory come down and test
compaction.

001 0-ISW-ELS.335
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